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Notice to Proceed for Construction on Sitewide Treatment Facility 

Sue Stiger, Director 
Environmental Res toration Management 
EG&G Rocky Flats, Inc. 

The Rocky Flats Field Office, Environmental Restoration Program Division (ERPD) and the 
Project Management and EngineeringEnvironmental Restoration Projects Team (ERPT), have 
reviewed your request to begin construction on the project reference above. This review has 
included key supporting document (FY95 funding work package and Title II design package) 
and discussions with your staff to assess the safety, design,*cost and schedule issues of the 
project. ERPD and ERPT concur in granting EG&G condihonal approval to proceed with 
construction of the Sitewide Treatment Facility, contingent upon satisfaction of the following 
pre-construction requirements: 

1. A copy of the project’s approved Health & Safety Plan must be submitted to ERPT. 
This document must also contain the signatures of all EG&G required approval support 
groupshdividuals. 

must be submitted to ERPT showing all pre-construction items as closed. 
2. A copy of the fully-executed, signed ER Readiness Assessment or Review checklist 

The contingency items above must be met prior to im?lementation of the two phases of 
construction. If you have any questions, please contact Brandon Williamson of ERPD at x- 
5276 or Kevin Loos of ERPT at x-2661. 

Jessie Roberson 
Assistant Manager for 
Environmental Restoration 
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